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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #12 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. E P A 
Jason El-Zein, U.S. E P A 
John Maritote, U.S. E P A 
Mike Ribordy, U.S. E P A 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 6/22/2012 

Reporting Period: 6/9/2012 - 6/22/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: C E R C L A 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: NA 

FPN#: NA 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

Reimbursable Account #: NA 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Dredging and backfilling operations were completed in SA6 (grids SA6-2 thru SA6-14). Site controls, 
supplies and equipment is being demobilized from this area will be removed by the end of June. Site 
preparation for dredging operations are underway along Axtell Creek, with dredging 
operations scheduled to begin in early July. 

2.1.2 Response Actions to Date 
From June 9 to June 22, EPA, START and E R R S contractors/sub-contractors conducted the following 
activities: 

Site Activities - SA6 
- Excavated and stabilized contaminated sediments from grids SA6-11 thru SA6-14; 
- Completed post-excavation sampling in grids SA6-11 thru SA6-14 to confirm cleanup goals were met. 
All confirmatory sample results for SA6 were under the performance standard of 10 mg/kg. Two sample 
grid results were above the performance standard goal of 1 mg/kg. Eight grids required over-excavation 
from the original target dredge depths. One result for SA6-14 was pending from the laboratory at the 
time of this report and will be added to the table below once received; 

GRID 
TOTAL EXCAVATION 

DEPTH (in) 
CONFIRMATION PCB 

RESULT (mg/kg) 

SA6-2 30 0.62 

SA6-3 30 0.775 

SA6-4 30 < 0.130 

SA6-5 36 0.875 

SA6-6A 36 0.53 

SA6-6B 42 0.654 

SA6-7 36 0.654 

SA6-8 30 3.75 

SA6-9 36 1.54 

SA6-10 42 0.888 

SA6-11 42-54 0.54 

SA6-12 42 0.72 

SA6-13 30 0.256 

SA6-14 36 at laboratory 

- Completed backfilling in grids SA6-7 thru SA6-14; 
- Removed all sheet pile coffer dams installed to isolate dredging areas; 
- Removed groundwater de-watering systems; 
- Began demobilization of site controls; and 
- Conducted personnel air monitoring, stream turbidity, upstream/downstream water quality, noise 
level, and perimeter particulate monitoring in work areas with all results below action levels. 
- Collected wipe samples from decontaminated equipment. 
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Site Activities - Staging Pad 
- Received and further solidified contaminated sediments excavated from SA6; 
- Loaded out 34 trucks of solidified sediments (PCB levels < 50ppm) for disposal at C&C Landfill in 
Marshall, Ml; 
- Loaded out 6 trucks of solidified sediments (PCB levels > 50ppm) for disposal at Wayne Disposal in 
Belleville, Ml; final weight for one load was not received from the disposal facility at the time of this report 
so it's weight was estimated; the progress metrics table (Section 2.4) will be updated once final weight is 
received received, and 
- Treated 33,530 gallons of contaminated drainage water in EPA's mobile wastewater treatment system, 
and collected effluent samples. 

Site Activities - Axtell Creek 
- Removed large trees along south bank and brush on north bank of creek; 
- Prepared work area on south bank of creek for heavy equipment staging; and 
- Began installation of sheet pile coffer dams to isolate dredging area. 

Site Activities - SA5D 
- Removed large diseased and/or dead trees along east and west banks of Portage Creek south of 
Crosstown Parkway. 

Project Management Activities 
- Conducted update meetings with Kalamazoo City on site progress; 
- Met with sub-contractor regarding tree plantings for SA7, SA6 and SA5; 
- Conducted site tour of staging pad area with State natural resource trustees and Bronson Methodist 
Hospital officials to discuss future use of property once project is complete; and 
- Conducted data validation for post-removal confirmation sediment samples collected from SA6. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The major P R P for this portion of the Allied Paper Inc./Portage Creek/Kalamazoo River Superfund site 
was dissolved through bankruptcy proceedings in April 2010. Other PRPs are being evaluated. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

1729.34 tons 
NTSCA-045 to 
NTSCA-078 

disposal 

C&C 
Landfill, 
Marshall, 
Ml 

T S C A contaminated 

sediments 

solidified 
sediment 

423.51 tons 
(estimated) 

009133424JJK 
to 
009133427JJK 
& 
009133429JJK 

disposal 

EQ Landfill, 

Belleville, 
Ml 

2.2 Planning Section 

A summary of removal activities that will take place in the upcoming week(s) include: 

Site Activities - Staging Pad 

- Treat contaminated water in EPA's mobile waste water treatment plant. 

Site Activities - SA6 
- Complete removal of site controls (i.e., bypass pumping system, frac tanks, wheel wash, etc.) from 
work area; and 

- Complete streambank stabilization activities; 

Site Activities - Axtell Creek 
- Install sheet pile coffer dams to isolate dredging area; 
- Install bypass pumping system around excavation area; and 
- Install all other site controls and mobilize in heavy equipment/materials to support dredging activities. 
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Site Activities - SA5D 

- Install sheet pile coffer dams at the Lake Street and Crosstown Parkway bridges. 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Solicit bids for installation/operation of Portage Creek bypass pumping system to isolate dredging areas 
in SA5D&C; 
- Solicit bids for installation/operation of Portage Creek groundwater dewatering system in SA5D&C; and 
- Complete site-specific restoration plans for SA5, SA6, and SA7 for review by trustees. 
2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Truck wash 
- Mixing boxes 
- Frac (water) tanks 
- Pressure wash trailer 
- Bypass pumps and piping 
- Groundwater de-watering pumps, wells and piping 
- Sheet piling 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $4,700,000.00 $2,327,864.00 $2,372,136.00 50.47% 

TAT/START $300,000.00 $152,757.00 $147,243.00 49.08% 

Intramural Costs 
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Total Site Costs $5,000,000.00 $2,480,621.00 $2,519,379.00 50.39% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time 
this report was written. The O S C does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel are provided a site orientation and safety briefing. Safety meetings are 
held each morning with all workers. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 
See Section 2.6 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 

ReDevelopment Department 
Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. E P A - 2 
ERRS contractor (Environmental Quality Management, Inc) -14 
CMC (sheet pile sub-contractor to EQM) - 5 
Terra Contracting (excavation sub-contractor to EQM) -1 
Total Tree Service (tree removal sub-contractor to EQM) - 6 
START contractor (Dynamac) -1 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\portagecreek.. 6/25/2012 



Page 6 of 6 

Fulton Trucking (trucking sub-contractor to EQM) - 2 
Advance Security -1 

TOTAL PERSONNEL = 30 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
P C B - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portagecreekarea. 

6.2 Reporting Schedule 
The next P O L R E P will be generated in approximately 2 weeks. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.org/portagecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.gov/Region5/cleanup/kalproject/index.htm. 
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